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6. Qualifications  For  Contractorʹs  Demolition  Engineer  –  identifies  what 
needs to be submitted at bid time 

7. Public  Safety  Plan  ‐  Delete  unnecessary  bid  item  relating  to  Polyester 
Concrete Overlay spec 

8. Bid Book Revision  to TRO  ‐ Revise  the Bid Book  to eliminate  the  ʺ1120ʺ 
unit price  for  the  item Time Related Overhead.   The box  should be  left 
blank for bidders to input their bid. 

9. WTI  bent  and  footing  elevations  –  adding  elevations  to  address  bidder 
inquiry #42. 

10. Structural Plan Sheet No. 540 and 637 Modifications 
11. Change to painting requirements 
12. Temporary Support Change 

 
• Tier 2 
1. Reduce Bike Path Cross Slope  from 2%  to 1.5 %  ‐ Modify  cross‐slope  to 

adhere to ADA guidelines 
2. Light  Pipe  Revisions  ‐ Update  plans  to  accommodate  future  light  pipe 

construction design changes to be consistent with latest details 
3. LED Lighting  for USCG  ‐ Update  the Light Poles on  the USCG  to LED 

fixtures per updated requirements from the USCG 
 

• Tier 3 
1. Bike Path Railing Detailing  ‐ Modifications  to the bike path railing along 

Southgate Road to incorporate additional structure details 
2. Remove Sound Proofing Material from Upper Deck of YBI SSD  
3. Payments ‐ Revision to spec to delete unnecessary sentence 
4. Add  Gore  Paving  on  Torpedo  Factory  Road  Cross‐Sections  ‐  Modify 

typical  section  to  show  the gore paving at Torpedo Factory Road/Pump 
Station maintenance road intersection 

5. Utility  Plan  Sheet  Revisions  ‐  Delete  duplicated  plan  sheet  and  revise 
Sheet References 

6. Revisions  to Amendments  to Standard Specifications  ‐  Incorporate  index 
errata  in  Amendments  to  Standard  Specifications.    The  section  index 
should be changed from 86‐5.07(A) to 86‐5.01(A). 

7. Drainage Revision ‐ Correct Station callout for drainage system No. 2 
8. Basketball Court Construction Detail Revision ‐ Correct Station and offset 

for corners of basketball court 
9. Add HMA abbreviation  ‐ Add abbreviation for HMA due to use of 1999 

Standard Specifications 
 
Another addendum is planned. 
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Schedule background: 
 
Advertisement date – 4/9/12 
Mandatory pre‐bid meeting – 6/14/12 
Bid opening – 9/25/12 
First working day – 2/2/13 
 
 
 
Attachment(s): 
Addendum No. 3 Item List for YBITS#2 Contract 



Addendum #3 Item List for YBITS#2 Contract Rev. 5/21/12
EA 04‐0120T4
Advertise: April 9th, 2012
Bid Opening: September 25th, 2012

Tier 1 Must be in addendum
Tier 2 Important
Tier 3 Necessary for this project

Item No.
Addendum 

No. Item Description Plans (Sheets affected) Specifications
Estimate 
Impact Comments

Tier 1 1 3 Debris Containment System No

Yes, Section 10‐1.58 
BRIDGE REMOVAL, 

PORTION 
(CANTILEVER TRUSS) 
& 10‐1.07 WATER 

POLLUTION CONTROL

No
* Provide changes to bridge removal and water pollution control specs to require a debris containment 
system for bridge removal

Tier 3 2 3 Bike Path Railing Detailing Yes, C 49‐51, & Q 3 No
Yes, Cost 
Addition of 
$4,974

* Modifications to the bike path railing along Southgate Road to incorporate additional structure details 

Tier 2 3 3
Reduce Bike Path Cross Slope from 2% 
to 1.5 %

Yes, Sheet No. 3, 38, 648, 652‐
655, 666, 667, 672, 681‐683

No No * Modify cross‐slope per ADA guidelines

Tier 3 4 3
Remove Sound Proofing Material from 
Upper Deck of YBI SSD

Yes, Structural Sheet 1 of 10 ETI 
Demo & Structural Sheet 1 of 

17 SSD Viaduct Demo
No No

Tier 1 5 3
Revisions for Cantilever Demolition 
Designer Qualifications Pre‐Award and 
Pre‐Bid

No Sec. 2 No

Tier 1 6 3
Supplemental Project Information / 
Information Handout

No

Yes, 5‐1.13 
SUPPLEMENTAL 

PROJECT 
INFORMATION

No
* Add additional Sequence Photos to the Information Handout
* Add Floor Beam Design Calculations to the Information Handout
* Modify Bridge Number in Existing spec to correct typo

Tier 3 7 3 Payments No 5‐1.12 Payments No * Revision to spec to delete unnecessary sentence

Tier 3 8 3
Add Gore Paving on Torpedo Factory 
Road Cross‐Sections

Yes, Sheet No. 16 No No
* Modify typical section to show the gore paving at Torpedo Factory Road/Pump Station maintenance road 
intersection

Tier 1 9 3
Painting Certification to be Submitted 
with Bid

No

Yes, Add Section 2‐
1.10 "SSPC QP 
Certification Pre 

Award Qualification"

No

Tier 1 10 3
Design Code Change for Dismantling 
Work

Yes, Sheet No. 535 No No

Tier 1 11 3
Qualifications For Contractor's 
Demolition Engineer

No
Yes, Section 2‐1.03 
"SUBMITTALS WITH 

BID"
No * Spec Revision being discussed



Tier 3 12 3 Utility Plan Sheet Revisions
Yes, Revise Sheets 132, 137, 
143 & Delete Sheet 144

No No * Delete duplicated plan sheet and revise Sheet References

Tier 2 13 3 Light Pipe Revisions
Yes, Revise Sheets 258, 259, 
652, 655, 681 & Delete Sheets 

260, 261
No No * Update plans to accommodate future light pipe construction design changes.  

Tier 2 14 3 LED Lighting for USCG

Yes, Electircal: EE 2, 3, 5, 19, 21, 
33, 41

Building: EE 3‐0.1, 3‐0.2, 3‐0.3, 
3‐0.4, 3‐2, 3‐4, 3‐5

Yes, new spec for 
"Light Emitting Diode 
Luminaires," and 

revisions to Section 
12‐16.02 "BASIC 
MATERIALS AND 
METHODS" and 
Section 12‐16.04 

"LIGHTING"

Yes, Cost 
addition of 
$174,000

* Update the Light Poles on the USCG to LED fixtures per updated requirements from the USCG

Tier 3 15 3
Revisions to Amendments to Standard 
Specifications

No
Yes, Amendments 
Page 186 of 220

No
* Incorporate index errata in Amendments to Standard Specifications.  The section index should be changed 
from 86‐5.07(A) to 86‐5.01(A).

Tier 1 16 3 Public Safety Plan No No
Yes, Cost 

Reduction of 
$23,000

* Delete unnecessary bid item relating to Polyester Concrete Overlay spec

Tier 3 17 3 Drainage Revision Yes, DP 2, DQ 1 No No * Correct Station callout for drainage system No. 2

Tier 1 18 3 Bid Book Revision to TRO No No No
* Revise the Bid Book to eliminate the "1120" unit price in the for the item Time Related Overhead.  The box 
should be left blank for bidders to input their bid.

Tier 1 19 3 WTI Bent and Footing Elevations Yes, Sheet No.  454 & 483 No No * In response to Bidder Inquiry #42.

Tier 3 20 3
Basketball Court Construction Detail 
Revision

Yes, Sheet No. 76 No No * Correct Station and offset for corners of basketball court

Tier 3 21 3 Add HMA abbreviaion Yes, Sheet No. 18 No No * Add abbreviation for HMA due to use of 1999 Standard Specifications

Tier 1 22 3
Structural Plan Sheet No. 540 and 637 
Modifications

Yes, Sheet No. 540 & 637 No No

Tier 1 23 3 Change to painting requirements No

Yes, Section 10‐1.113 
"CLEAN AND PAINT 
MISCELLANEOUS 

FACILITIES"

No

Tier 1 24 3 Temporary Support Change No

Yes, Section 10‐1.27 
"TEMPORARY 
SUPPORTS 

(CANTILEVER TRUSS)"

No
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